	_					
Layout Taping 11:00	26 SVFD Preapproval 4:00	Parents Select Staff 5:30	Introductions Staff 12:45	Introductions All Groups 1:35	30 Shirts 12:45	Staff Planning 1:00
September 1	2	Staff Planning 4:00	Introductions Room Heads 12:45	5	6	Room Discussions I 1:00
Room Discussions I 1:00	9	Staff Planning 4:00	Auditions Thriller 3:00	12	13	14 Staff Planning 1:00
15	16	Staff Planning 4:00	Auditions Tour Guides 12:45	19	Kid Registration & Tour Guide Callbacks Kids, Tour Guides 2:30	21 Room Discussions II 1:00
Room Discussions II 1:00	23	24 Staff Planning 4:00	Auditions Makeup Artists 3:00	Room Coordination Room Heads 1:35	Wall Setup & Staff Check-in 2:45	Wall Setup & Staff Check-in 11:00
Wall Setup & Staff Check-in 11:00	Walkthrough	October 1 Runthrough 3:30	2 3:00	3 3:50	4 3:00	5 11:00
11:00	Walkthrough 3:50	Runthrough 3:30	9 3:00	10 3:50	3:00	12 11:00
13 11:00	Walkthrough 3:50	Runthrough & Safety Training 3:30	16 SVFD Preinspection 1:35	3:50 17	3:00	19 11:00
11:00	Walkthrough & SVFD Inspection 1:20	Runthrough & Fire Drill 3:30	Preview Night 2:30	Haunted House 2:30	Haunted House 2:30	Haunted House 2:30
Cleanup Staff 10:30	Cleanup Room Heads 3:30	Individual Timeslots Group Meetings & Auditions Creation Runthrougs Performances				